Agreement for Extension of Deadline for Submittal of
the Draft Remedial Investigation/Baseline Risk Assessment and Feasibility Study
for Waste Area Group 7, Operable Unit (OU) 7-13/14

Because of the relationship of information from Waste Area Group 7, Operable Unit
(OU) 7-10 to OU 7-13/14 and schedule dependencies, the timing of DOE’s submittal of
the Draft Remedial Investigation/Baseline Risk Assessment and Feasibility Study for OU
7-13/14 is integral to the mutual resolution of the pending dispute over deadlines for QU
7-10.

In light of what appears to be imminent resolution of the OU 7-10 dispute, the Parties to
the 1991 Federal Facilities Agreement and Consent Order hereby agree to extend until
April 30, 2002 the deadline for DOE’s submittal of the Draft Remedial Investigation/
Baseline Risk Assessment and Feasibility Study for Waste Area Group 7, Operable Unit
(OU) 7-13/14,
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Dated this 28 _ day of March, 2002.
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